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Federal ID:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site 6:50 AM. They had to work on the tower head & diaphragm . They started
at 7:00 AM.

Obra , Carlos , Jeffery , & Roger had to work on the tower head . They had to work on the North &
West chimneys

Carlos had to work on the F plate in the West chimney . He had to ream , tap , & paint the remaining
misaligned holes . He started at 7:15 AM. He was done at 5:00 PM.

Obra & Roger had to work on the North tower shaft . Crews had to install , snug , & tension the corner
bolts from the heads . They started at 7:10 AM. They were done at 8:00 AM. .

After that , Crews had to work diaphragm inside the North & West chimneys & on the West side of the
diaphragm . They had to install & snug the 16 mm. bolts . They started at 8:15 AM. Crews were done at
5:00 PM.

Jeffery had to work on the North splice plate between the North & West chimney . ( Z plate ) He had to
snug , mark 1/2 turn , & tension the bolts . Jeffery started at 7:15 AM. He was done at 12:00 PM

After that , Jeffery , Brian , & I had to test 10% of the bolts in the North chimney & the North splice
plate . Crews started at 12:40 PM. They were done at 1:30 PM.

Then , Jeffery joined the other crews on the diaphragm installing the 16 mm. bolts the end of the shift .

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the diaphragm . Drew joined them at
11:00 AM. Crews continued to install the 16 mm. bolts in the West , & South chimneys .

In addition to that , Augie & Casey had to work on the East & West angles . They had to modify the
vertical side of the angle to fit properly in place. They had to chamfer the angle under the drainage pipe &
the ladder holding plate . They started at 8:00 AM.

In addition to that , crews had to work with the other employees bolting the diaphragm inside the
chimneys . They were done at 5:00 PM.

Anthony & Jacob had to work on the South chimney . Crews had to install the C plate , the top shim ,
install , snug , & tension the bolts on the C & D plates on the grillage side . They started at 2:00 PM.
Crews were done at 5:00 PM.

Jonathon had to work on the F plate in the South chimney . He had to install , mark 1/2 turn , & tension
the bolts . He started at 11:00 AM. He was done at 2:00 PM.

After that , he had to work with Anthony & Jacob on the bolts for C & D plates . He had to work with
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Tony & Jacob on the C & D plates to the end of the shift . He was done at 5:00 PM.

All employees had to wrap up their tools & equipments . They left at 5:10 PM.

Victor , Jesus , & Jose had to assemble working platform from 150 meters to the top of the diaphragm
. Crews had to bring materials to the site , assemble the sections , brace , & tie the platform to the
chimneys & erection tower .

In addition tot hat , crews had to install the ladder & the access from the platform to the top of the
diaphragm . They started at 7:30 AM. Crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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